
March 17, 2017

BALANCE INVOICE

2 $12,845 $0.00 Approved contingency amount remains - funds never transferred; account closed 5/23/12

36 $197,193 $0.00 Remaining funds transferred to line item 1 of new Dummy PO - L-31N Phase 2

19 $59,043 $0.00 Remaining funds transferred to line item 3 of Dade-Broward Levee Construction Monitoring Phase 2 Dummy PO; 7/15/16

14 $134,946 $0.00 Remaining funds transferred to line item 2 of Dade-Broward Lee Construction/Monitoring Phase 1 Dummy PO; 7/24/15

1 $13,757,000.00 13,495.92$          GT to MCI ($9,322.92), AMEC ($2,408.00),GCY ($1,765.00); 8/17/15; accepted 12/11/15

2 $13,743,504.08 241,631.05$        GT to MCI ($10,664.05), AMEC ($26,637.00),GSI ($204,330.00); 9/22/15; accepted 12/11/15

3 $13,501,873.03 4,637.50$            GT to NLT; 9/22/15; accepted 12/11/15

4 $13,497,235.53 17,170.90$          GT to MCI ($8,159.58) and GCY ($9,011.32); 10/23/15; accepted 12/11/15

5 $13,480,064.63 235,310.90$        GT to MCI (9,738.97), GCY ($4,498.50), AMEC ($5,774.67), HLC ($75,000.00), GSI ($140,298.76); 11/17/15; accepted 12/11/15

6 $13,244,753.73 1,486,728.49$    GT to GSI ($1,065,395.24), GT to AMEC ($10,916.60), GT to HLC ($410,416.65); 12/14/15; accepted 4/19/16

7 $11,758,025.24 1,761,743.90$    GT to GSI ($1,410,292.52), HLC ($297,123.75), AMEC ($38,974.25),  NLT ($1,662.50), MCI ($13,690.88); 1/22/16; accepted 4/19/16

8 $9,996,281.34 2,163,017.74$    GT to GS ($1,855,539.84), HLC ($250,818.75), AMEC ($47,751.99), MCI ($8,907.16); 2/11/16; accepted 4/19/16

9 $7,833,263.60 1,487,655.42$    GT to GSI ($1,226,334.76), HLC ($191,779.87), AMEC ($45,223.29), NLT ($24,317.50); 3/11/16, accepted 4/19/16

10 $6,345,608.18 75,915.15$          GT to AMEC ($38,400.15), NLT ($37,515.00); 3/28/16; accepted 4/19/16

11 $6,269,693.03 1,931,046.60$    GT to GSI ($1,870,975.82) NLT ($47,012.50) MCI ($9,655.68) GCY ($3,402.60); 4/19/16; accepted 7/15/16

12 $4,338,646.43 465,847.14$        GT to GSI ($333,182.36) AMEC ($57,616.12) HLC ($23,472.23) MCI ($9,228.93) NLT ($42,347.50); 5/18/16; accepted 7/15/16

13 $3,872,799.29 161,303.43$        GT to GSI ($119,952.00) MCI ($5,729.73) HA ($19,050.00) LET ($14,303.30) GCY ($2,268.40); 6/14/16; accepted 7/15/16

14 $3,711,495.86 262,304.34$        GT to GSI ($221,114.02) MCI ($9,297.14) AMEC ($31,893.18;) 8/11/16

15 $3,449,191.52 15,508.09$          GT to MCI ($4,607.59) AMEC ($437) NLT ($87.50) WSM ($10,376.00); 9/27/16

16 $3,433,683.43 1,675.18$            GT to LET ($1,454.10) AMEC ($221.08); 11/14/16

17 $3,432,008.25 9,519.80$            GT to MCI ($8,889.80) LET ($630.00); 11/14/16

18 $3,422,488.45 6,861.80$            GT to MCI ($6,861.80); 1/31/17

19 $3,415,626.65 12,415.27$          GT to MCI ($8,201.63) LET ($4,213.64); 3/7/17

$3,403,211.38

1 $1,489,422.00 2,676.96$            GT to MCI; 8/17/15; accepted 12/11/15

2 $1,486,745.04 2,318.35$            GT to MCI; 10/23/15; accepted 12/11/15

L31N Phase 1  - LBMC approved 11/15/2011; Dummy PO4500065150

Dade-Broward Levee Phase 1 and L-31N seepage additional groundwater monitoring - LBMC approved 2/22/2013; Dummy PO4500065150 line 4

DUMMY PO 4500089001 

SFWMD, MDLPA and Greenberg Traurig Payment Tracking

Dade-Broward Levee Mulching- LBMC approved 8/23/2013; Dummy PO4500065150

Line Item 1:  L-31N Phase 2 - LBMC approved 7/24/15 

Line Item 2:  Dade-Broward Levee Construction Monitoring Phase 1 - LBMC approved 7/24/15

DBL Contingency for additional drilling - LBMC approved 11/2010; 
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3 $1,484,426.69 28,750.00$          GT to Miami-Dade County (Class III Permit fee); 11/17/15; accepted 12/11/15

4 $1,455,676.69 1,802.86$            GT to MCI; 1/22/16; accepted 4/19/16

5 $1,453,873.83 10,000.00$          GT to MCI; 3/28/16;accepted 4/19/16

6 $1,443,873.83 43,223.76$          GT to WSM ($7,593.60), JBS ($34,200.00), MCI ($1,430.16); 4/19/16; accepted 7/15/16

7 $1,400,650.07 $328,331.14 GT to GSI ($319,893.76) MCI ($7,537.38) ZK ($900.00); 6/14/16; accepted 7/15/16

8 $1,072,318.93 577,040.43$        GT to GSI ($562,861.82) MCI ($3,498.61) ZK ($2,850.00) JBS ($7,830.00); 8/5/16

9 $495,278.50 347,321.06$        GT to GSI ($344,771.06)  ZK ($2,550.00); 8/19/16

$147,957.44 18,086.12$          Transfer of $18,086.12 from Line Item 3 to Line Item 2 of Dummy PO 4500089001; 9/20/16

10 $166,043.56 166,043.56$        District to MDLPA c/o GT: refund of ROW bond (+$10,000.00); 9/15/16 and GT to GSI ($176,043.56); 11/14/16

($0.00)

1 $3,100,000.00 18,621.18$          GT to MCI ($7,206.78) ZK ($8,160.00) WSM ($3,254.40); 9/27/16

$3,081,378.82 18,086.12$          Transfer of $18,086.12 from Line Item 3 to Line Item 2 of Dummy PO 4500089001; 9/20/16

2 $3,063,292.70 7,740.00$            GT to  ZK ($7,740.00); 11/14/16

3 $3,055,552.70 5,606.81$            GT to ZK ($1,440.00) MCI ($4,166.81); 11/14/16

4 $3,049,945.89 8,280.00$            GT to ZK ($8,280.00); 12/6/16

5 $3,041,665.89 6,371.20$            GT to ZK ($1,260.00)MCI ($5,111.20); 1/31/17

6 $3,035,294.69 12,516.00$          GT to ZK ($3,060.00) WSM ($9,456.00); 3/7/17

$3,022,778.69 #VALUE!

1 $450,000.00 222,063.64$        GT to MCI ($90,000.00 Jan 2016 to Mar 2016 estimate) and ($132,063.64 Jul 2015 to Dec 2015 invoices); 1/22/16; accepted 4/19/16

2 $227,936.36 60,445.08$          GT to MCI ($60,445.08 based on Jan-Mar 2016 expenditures); 4/19/16; accepted 7/15/16

$167,491.28 266,921.00$        Additional $266,921.00 in funding added per Committee meeting approval; 7/15/16

3 $434,412.28 74,483.49$          GT to MCI ($74,483.49); 8/11/16

4 $359,928.79 71,491.57$          GT to MCI ($71,491.57); 11/14/16

5 $288,437.22 19,404.00$          GT to MCI ($19,404.00); 1/31/17

$269,033.22

$308,284.48

$1,090,405.05 DBL Constn Mon Ph1

$59,135.19 DBL Constn Mon Ph2
$165,379.06 Water Quality Monitoring

$1,623,203.78 TOTAL 

L-31N Phase 2

Line Item 3:  Dade-Broward Levee Construction Monitoring Phase 2 - LBMC approved 7/15/16 

DUMMY PO 4500091859 

Invoices to be accepted by LBMC on 3/17/2017:

Line Item 1:  Lake  Belt Water Quality Monitoring  - LBMC approved 12/11/15 
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AA-Ardaman and Associates

AMEC- AMEC Environment and Infrastructure, Inc.

FLS – Fortin, Leavy & Skiles      

GCY- Professional Surveyors & Mappers

GSI - Geo-Solutions, Inc.

GT - Greenberg Traurig      

HA - Hydrologic Associates      

HLC - H.L. Chapman Pipeline Construction

JBS - John Brown Sons 

LET – Locher Environmental Technology      

MDC - Miami-Dade County

MDLPA – Miami Dade Limestone Products Association     

NLT - New Line Transport, LLC

MCI – MacVicar Consulting, Inc.       

OUL – Ozark Underground Laboratory     

 TLEA - Tom Lodge Ecological Advisors, Inc.

WSM - Whidden Surveying & Mapping

 ZK - Zan Kugler 

Abreviation Key


